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State of California California Natural Resources Agency 
 

M e m o r a n d u m 
 
 

To:  Chair Weisenmiller         Date:  November 2, 2015 
 Commissioner Scott 
 Commissioner Douglas 
  Commissioner Hochschild 

  Commissioner McAllister 
 
 

From:  Allan L. Ward, II, Assistant Chief Counsel, prepared at the request of Robert Oglesby, 
Executive Director 

 
 

Subject:  Staff Recommendation to Seek an Order to Terminate with Cause Grant Agreement ARV-12-
033 with Mendota Bioenergy, LLC 

 
 
I. Introduction 
 
Energy Commission staff seeks an order from the Energy Commission to terminate with cause grant 
agreement ARV-12-033 (Agreement) with Mendota Bioenergy, LLC (Mendota).  Staff seek 
termination of the Agreement with cause because Mendota committed multiple, significant breaches 
of the Agreement terms.   
 
 
II. Statement of Facts 
 
In March, 2013, the Commission and Mendota entered into the Agreement.   (Attachment 1).  The 
Agreement is funded under the Commission’s Alternative and Renewable Fuel and Vehicle 
Technology Program (ARFVTP) and was selected as part of a competitive solicitation.   
 
The Commission and Mendota have amended the Agreement several times.  (Attachments 2-4).   
Under the amended Agreement, the Commission agreed to provide $4,998,399, and Mendota agreed 
to provide $6,595,724 in match funding.  (Attachment 4, Exhibit B-1a Task Summary, p. 1).   
 
The amended Agreement’s objectives include:  
 

Design, construct, and operate a pilot-scale plant that converts approximately 
2400 tons per year of carbon-optimized energy beets into 60,000 gallons of 200-
proof ethanol.   (Attachment 4, Exhibit A, Scope of Work, p. 6) 
 

The project is located at Red Rock Ranch in Five Points, California and involves utilizing energy 
beets grown in Fresno and Merced counties.  
 
Mendota submitted invoices between September and December 2013 requesting total payment of 
$1,777,8731 for expenditures with subcontractor Easy Energy Systems (EES).  (Attachments 5 and 

                                                 
1
 Made up of $317,504 from Invoice #6 plus $1,460,369 from Invoice #7A.  Although the Easy Energy Systems Invoice 

included in Invoice #6 states $313,504, Mendota claimed and was paid $317,504 for it.    
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62).  Based on these EES invoices, Fuels and Transportation Division (FTD) staff approved the 
payments to Mendota.  
 
At a meeting with Mendota in November 2014, almost a year after submitting and receiving payment 
for the EES invoices, Mendota orally informed FTD staff that it had approximately $1 million of Energy 
Commission funds in its bank account from the EES invoices.  When FTD staff asked about the 
funds, Mendota stated that it had paid EES $750,000 but not the remaining amount and that EES 
breached their agreement.   
 
The Commission and Mendota continued to communicate about the EES invoices and the EES-
invoiced funds Mendota said it had in its bank account.  (Attachment 7).   
 
On December 1, 2014, FTD staff sent an email to Mendota that states:  
 

As discussed in our meeting, the Energy Commission requests that Mendota return the  
~$1.1 million in undisbursed funds immediately.   (Attachment 8).   
 

The email also states:  
 

Since grants funds are reimbursed in arrears (i.e., after project expenditures have been made), 
the repayment of these funds should not impact the project.  These funds will be put back into 
the grant award and disbursed for future project expenditures in accordance with the terms 
and conditions.   (Attachment 8).   

 
Mendota replied by email on the same day, stating:  
 

The Mendota Board will need to confer with Counsel Matt Hoffman on CEC Staff request to 
return the unexpended Task 6 “Construction” funds for work currently underway, by December 
8th.   
 
This precipitous action could have serious adverse effect on the project’s viability. 
(Attachment 9). 

 
On December 11, 2014, Mendota sent a letter to FTD staff stating:  

 
The work underway at Red Rock Ranch requires more timely payments than is possible given 
the Commission’s 75 calendar day payment cycle since ARV 12-033 project inception.  
Mendota notes that acquiring additional working capital is critical given these project 
developments and the Board is taking immediate actions to remedy the situation.  These 
elements make it problematic to effect a re-payment of that magnitude to the Commission 
without considerably more dialogue.  (Attachment 103).    

 
On December 15, 2014, the Commission Agreement Officer issued a Stop Work Order (Attachment 
11) to Mendota under Agreement Term and Condition Section 14 (Attachment 1, Exhibit C, p. 10).  
  
On January 15, 2015, the Commission’s Chief Counsel’s Office (CCO) sent a letter to Mendota 
stating:  

                                                 
2
 Attachments 5 and 6 only contain the invoice cover page and invoices from Easy Energy Systems. 

3
 For brevity, the attachments to this letter were not included in Attachment 10.   
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Under the Grant entered into between the Commission and Mendota, Mendota invoiced for 
and the Commission paid to Mendota approximately $1.7 million for equipment.  Mendota was 
going to receive the equipment from Easy Energy, Corp., but had issues with Easy Energy’s 
performance, and is no longer seeking equipment from it.  Mendota reimbursed Easy Energy 
approximately $750,000, leaving a balance of $1,023,873 in funds received from the 
Commission. The Commission has twice requested repayment from Mendota, and Mendota 
has refused.  Yet, when representatives from Mendota met with Commission staff on 
November 13, 2014, Mendota said that the remaining funds were in Mendota’s bank account.  
(Attachment 12). 

  
The letter also states:  
 

The purpose of this letter is to demand that Mendota Bioenergy, LLC (“Mendota”):  
 

1. Repay $1,023,873 to the California Energy Commission (“Commission”) by 5 p.m. 
Tuesday, January 20, 2015, or repay as much of that amount that remains unspent on 
Grant ARV-12-033 (“Grant”). 
 

2. Provide documents by 5 p.m. Friday, January 30, 2015 accounting for any of the 
$1,023,873 not repaid to the Commission per #1.    

 
On or about January 20, 2015, Mendota repaid $300,000 to the Commission.   
 
On January 28, 2015, Mendota sent a letter to the Commission and included what it described as a 
“transaction report detailing all expenditures of MBLLC in connection with the Grant….”   
(Attachment 13). 
 
On February 5, 2015, the Commission’s Chief Counsel’s Office (CCO) sent a letter to Mendota 
stating:  
 

After review of the Custom Transaction Detail Report, Commission staff finds that the 
accounting for the $732,873 not repaid to the Commission is insufficient to confirm the 
appropriateness of the expenditures….  (Attachment 14).  

 
On February 13, Mendota submitted additional documentation to the Commission, including a 
“summary of all…expenditures…bank statements and cancelled checks...” but not receipts, invoices, 
or other backup documentation.  (Attachment 154).   
 
On April 22, 2015, the Commission’s Office of Audits, Investigations, and Program Review (AIPR) 
issued its final audit report about it analysis of this Agreement.  (Attachment 16).  Among other 
recommendations, AIPR’s final audit report recommended that Mendota repay to the Commission 
$1,477,8735 from the EES-invoiced funds.    
 
On May 28, 2015, FTD and CCO staff met with representatives of Mendota. Mendota requested 
another chance to document expenditures and requested until June 30, 2015, to provide this 

                                                 
4
 For brevity, the bank statements and copies of checks have been omitted from this Attachment.   

5
 $1,477,873 comes from the sum of $727,873 and $750,000, respectively from Observation 1, Recommendation A, p. 4 

and Observation 2, Recommendation A, p. 4.   
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additional documentation.  FTD staff agreed to provide this additional time and sent an email 
(Attachment 17) stating:   
 

Thank you again for meeting with us today.  We felt as this was a productive meeting.  As 
promised, attached is a listing of the disallowed expenditures under invoices #20-23 which are 
currently disputed.   

 
As a reminder, Mendota is on point to deliver source documentation of expenditures and proof 
of payment to offset the $1,285,308.98 owed to the Energy Commission (per CEC’s 
calculation).  Please remember, these expenditures must be:  
 

 Consistent with the Scope of Work 
 Consistent with the Budget 
 Consistent with the Stop Work Order 
 Not duplicative with previously approved expenditures (or pending approved 

expenditures under Invoices #20-23).   
 

Staff calculated the $1,285,308.98 for which Mendota owed repayment or documentation as follows.  
Mendota invoiced for and received $1,773,873 for EES expenses.  Mendota later paid back $300,000 
to the Commission, leaving a balance of $1,473,873.  Staff then subtracted the allowable expenses 
claimed under disputed invoices 20-23 to arrive at $1,285,308.98.  This amount includes the 
$750,000 that Mendota paid to EES because it was not paid in accordance with the Easy Energy 
invoices submitted to the Commission.  Instead, it was paid as part of a later services agreement with 
Easy Energy without Mendota providing the required backup documentation for the expenses.   
 
On June 30, 2015, Mendota submitted additional documentation to FTD staff and a proposal for 
moving forward.   (Attachment 186).  The proposal requires the Commission to pay Mendota 
approximately $240,0007 plus the currently held retention.  The proposal did not include the 
Commission recovering anything of the $750,000 Mendota paid to EES and did not include the 
required source documentation of $1,285,308.98 of expenditures.   
 
On July 9, 2015, Energy Commission Executive Director Robert Oglesby sent a response rejecting 
Mendota’s proposal, explaining how Mendota’s documentation was still insufficient, and reasserting 
the Energy Commission’s demand for payment.    (Attachment 19).   
 
On August 6, 2015, Mendota sent a letter to the Commission stating:  
 

At this point, MBLLC is completely out of funds.  As a result, even if MBLLC agreed with the 
CEC’s findings on this matter (MBLLC continues to deny those findings), MBLLC has no ability 
to repay any further funds to the CEC.  (Attachment 20).     

  
 
III. Termination with Cause 
 
Agreement Term and Condition Section 138 allows the Commission to terminate the Agreement with 
cause under certain conditions:  

                                                 
6
 Attachment 18 does not include the litigation analysis that Mendota submitted with this letter.   

7
 Calculated from $771,000 minus $531,308.97.    

8
 See Attachment 1, Exhibit C, Section 13, p. 10.   
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 With Cause 
 

 In the event of any breach by the Recipient of the conditions set forth in this 
Agreement, this Agreement may be terminated for cause upon five (5) days written 
notice to the Recipient, without prejudice to any of the Commission’s legal 
remedies. 

 
 
IV. Analysis  
 
The facts in this situation meet all of the Agreement term’s requirements allowing the Commission to 
terminate for cause.   
 
A. 5-Day Notice Requirement 

 
Staff met the five-day notice requirement in Agreement term and condition 13.  Staff sent written 
notice about this proposed termination with cause to Mendota on November 2, 2015, which is five or 
more days prior to the November 12, 2015 business meeting at which the Commission considers this 
request.  (Attachment 21).   
 
B. Breaches of the Agreement 

 
Mendota committed multiple breaches of the Agreement terms and conditions, including the following:  
 

1. Invoicing and receiving $1,777,873 for expenses for its subcontractor EES and then using 
$727,873 for the funds for non-EES expenses without submitting required documentation and 
without Commission review and approval.   
 
Agreement Term and Condition Section 17 states:  
 

The Energy Commission agrees to reimburse the Recipient for actual allowable 
expenditures incurred in accordance with the Budget.   
 
Payments will generally be made on a reimbursement basis for Recipient expenditures, 
i.e., after the Recipient has incurred the cost for a service, product, supplies, or other 
approved budget item. 9 

 
 It also states:  
 
  Documentation 
 

All payment requests must be submitted using a completed Payment Request form 
(Exhibit C, Attachment 1). This form must be accompanied by an itemized list of all 
charges and copies of all receipts or invoices necessary to document these charges for 
both Commission and match share, including backup documentation for actual 
expenditures, such as time cards, vendor invoices, and proof of payment. Any payment 
request that is submitted without the itemization will not be authorized. If the itemization or 

                                                 
9
 Attachment 1, Exhibit C, Section 17, p. 12.   
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documentation is incomplete, inadequate, or inaccurate, the CAM will inform the Recipient 
and hold the invoice until all required information is received or corrected. 10 
 

Mendota invoiced the Commission for $1,777,873 for EES expenses, which induced the 
Commission to pay this amount to Mendota.  Of this $1,777,873, Mendota paid $750,000 to 
EES and repaid $300,000 to the Commission, leaving a balance of $727,873 of funds paid to 
Mendota for invoiced EES expenses.   
 
Mendota did not spend the $727,873 of EES-invoiced funds on EES expenses.  Mendota only 
paid $750,000 to EES, and its August 6, 2015, letter states that it “is completely out of funds.”11    
 
Mendota breached the Agreement terms by spending $727,873 of Commission funds on non-
EES expenses without first submitting payment requests and required backup documentation.  

 
This breach is significant because it prevented the Commission from agreed upon oversight 
and approval of $727,873 of its funds before Mendota spent the funds.        

 
Mendota disagrees with this characterization of its actions.  In its response to the audit report, 
Mendota states:  

 
The CEC advanced MBLLC the indicated amount of $1,777,873 based on a partial 
equipment invoice submitted by EES for the re-engineering and re-tooling of its modular 
ethanol plan in Emmetsburg, Iowa.  Equipment funds were advanced because the 
CEC’s payable timetable of between 75 to 158 days from submittal to payment would 
not support any normal construction activities or meet the aggressive calendar for 
completion of the project.12 

 
 Mendota also states (underlining in original):  
 

Quoting directly from Section 17 of the Grant’s Terms and Conditions (Payment of 
Funds)…the Section states “Payments will generally be made on a reimbursement 
basis for Recipient expenditures, i.e., after the Recipient incurred the cost for a service, 
product, supplies, or other approved budget item.”  The operative word in this Section is 
“generally” and in the case of MBLLC’s significant expenditures for equipment an 
advance payment was made by the CEC to support the project’s aggressive timetable.13   

 
Contrary to Mendota’s assertion, FTD staff did not approve an advance of funds to Mendota.  
Mendota never made a request for an advance of funds nor do the documents Mendota 
submitted for payment of EES expenses indicate that the request was for an advance.  To the 
contrary, the EES invoices appear to be for actual or incurred expenditures, even including 
“Ship” dates making it appear that the equipment was shipped.14   
 
Mendota’s reliance upon the word “generally” in Agreement Term and Condition Section 17 to 
support its position is incorrect.  As indicated above, Mendota states:  
 

                                                 
10

 Attachment 1, Exhibit C, Section 17, p. 13.   
11

 Attachment 20.   
12

 Attachment 16, Attachment A, p. 4.   
13

 Attachment 16, Attachment A, p. 6.   
14

 Attachments 5 and 6.   



Page 7 of 9 
 

The operative word in this Section is “generally” and in the case of MBLLC’s significant 
expenditures for equipment an advance payment was made by the CEC to support the 
project’s aggressive timetable.15   

 
Health and Safety Code Section 44270 et seq. govern the ARFVTP Program, under which the 
Mendota Agreement was made.  Section 44272(g)(3) states:  
 

(g) The commission may do all of the following… 
 

(3) Advance funds, pursuant to an agreement with the commission, to any of the 
following: 

 

(A) A public entity. 
(B) A recipient to enable it to make advance payments to a public entity that is a  

subrecipient of the funds and under a binding and enforceable subagreement 
with the recipient. 

(C) An administrator of a block grant program. 
 

Section 44272(g)(3) is incorporated by reference to the Agreement by Agreement Term and 
Condition Section 3, which states:  

 
   Funding Limitations 
 

 Any federal, State, and local laws and regulations applicable to your project not expressly 
listed in this Agreement are incorporated herein as part of this Agreement. 

 
Under Section 44272(g)(3), the Commission has the authority to advance funds in the 
situations listed, otherwise it must pay on a reimbursement basis.  Thus, generally the 
Commission pays on a reimbursement basis unless one of the situations in Section 
44272(g)(3) exists and the Commission approves an advance of funds.   
 
Mendota’s payment requests for EES expenses do not meet any of the criteria in Section 
44272(g)(3) that would authorize the Commission to advance it funds.  Neither Mendota nor 
EES are public entities, and Mendota is not an administrator of a block grant program under 
this Agreement.  
 
Lastly regarding this breach, for the sake of argument only, even if the Commission had 
advanced the funds as Mendota claimed, Mendota still breached the Agreement’s terms.  
Mendota invoiced for and received funds for EES expenses.  Regardless of whether an 
advance was made, Mendota’s use of EES-invoiced expenses for non-EES expenses violates 
Agreement Term and Condition Section 17 because Mendota did not first submit a payment 
request – advance or otherwise – with the required backup documentation for the $727,873 of 
non-EES expenditures it paid from EES-invoiced funds.   

 
2. A second breach by Mendota involves its continued lack of required documentation for 

$1,285,308 in expenditures of Commission funds.   
 

The Agreement terms state (underlining added):  

                                                 
15

 Attachment 16, Attachment A, p. 6.   
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The Energy Commission agrees to reimburse the Recipient for actual allowable 
expenditures incurred in accordance with the Budget.  The rates in the Budget are rate 
caps, or the maximum amount allowed to be billed.  The Recipient can only bill for actual 
expenses incurred at the Recipient’s actual direct labor rate(s), fringe benefit rate(s), and 
indirect rate(s), not to exceed the rates specified in the Budget. 

 
Payments will generally be made on a reimbursement basis for Recipient expenditures, 
i.e., after the Recipient has incurred the cost for a service, product, supplies, or other 
approved budget item. No reimbursement for food or beverages shall be made other than 
allowable per diem charges. 

 
 Documentation 
 

All payment requests must be submitted using a completed Payment Request form 
(Exhibit C, Attachment 1). This form must be accompanied by an itemized list of all 
charges and copies of all receipts or invoices necessary to document these charges for 
both Commission and match share, including backup documentation for actual 
expenditures, such as time cards, vendor invoices, and proof of payment. Any payment 
request that is submitted without the itemization will not be authorized. If the itemization or 
documentation is incomplete, inadequate, or inaccurate, the CAM will inform the Recipient 
and hold the invoice until all required information is received or corrected.16 

 
In working with Mendota to resolve issues involving the Commission funds it spent from the 
EES invoices, Commission staff asked multiple times for expenditure documentation.  For 
example, a January 15, 2015 letter from Commission’s CCO states:  
 
 The purpose of this letter is to demand that Mendota Bioenergy, LLC (“Mendota”):  
 

1. Repay $1,023,873 to the California Energy Commission (“Commission”) by 5 
p.m. Tuesday, January 20, 2015, or repay as much of that amount that 
remains unspent on Grant ARV-12-033 (“Grant”). 
 

2. Provide documents by 5 p.m. Friday, January 30, 2015 accounting for any of 
the $1,023,873 not repaid to the Commission per #1.17    

 
Mendota responded to this request on February 13, 2015 and stated (underlining added):  
 

Enclosed with this letter is a summary of all MBLLC expenditures as either reimbursable 
or non-reimbursable under out interpretation of the terms of Grant ARV-12-033 (the 
“Grant”); In addition, we have enclosed with these letter bank statements and cancelled 
checks with respect to all such expenditures.18   

 
Although this “summary” provided an “itemized list” of charges, it did not meet the following 
requirements of Agreement Term and Condition Section 17: “copies of all receipts or invoices 
necessary to document these charges for both Commission and match share, including backup 

                                                 
16

 Attachment 1, Exhibit C, Section 17, p. 12.   
17

 Attachment 12.   
18

 Attachment 15.   
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documentation for actual expenditures, such as time cards, vendor invoices, and proof of 
payment.” 
 
After a May 28, 2015, meeting between Commission staff and Mendota, Commission staff sent 
an email to Mendota stating (underlining added):  
 

Thank you again for meeting with us today.  We felt as this was a productive meeting.  
As promised, attached is a listing of the disallowed expenditures under invoices #20-23 
which are currently disputed.   

 
As a reminder, Mendota is on point to deliver source documentation of expenditures 
and proof of payment to offset the $1,285,308.98 owed to the Energy Commission (per 
CEC’s calculation).  Please remember, these expenditures must be:  
 

 Consistent with the Scope of Work 
 Consistent with the Budget 
 Consistent with the Stop Work Order 
 Not duplicative with previously approved expenditures (or pending approved 

expenditures under Invoices #20-23).19   
 
Mendota’s response on June 30, 2015, lacked the information requested by FTD staff, which 
was explained to Mendota in a July 9, 2015 letter:  
 

After careful examination of the additional documentation provided by Mendota on June 
30, 2015, Energy Commission staff concluded that Mendota’s documentation was not 
responsive, failing to adhere to the agreed upon requirements.  The submitted 
documentation does not include source documentation and proof of payment to 
demonstrate the expenditures are eligible, not duplicative, and consistent with the 
Scope of Work, Budget, and Stop Work Order.20   

 
To date, Mendota has not provided the documentation required under the Agreement terms.  
This breach is significant for two reasons.  First, the costs are unallowable until the 
documentation is provided because Commission Agreement Term and Condition Section 17 
states “If the itemization or documentation is incomplete, inadequate, or inaccurate, the CAM will 
inform the Recipient and hold the invoice until all required information is received or corrected.”   
Second, Agreement Term and Condition Section 17 also states, “The Energy Commission 
agrees to reimburse the Recipient for actual allowable expenditures incurred in accordance with 
the Budget.”  Without the required documentation, the Commission cannot confirm in the 
agreed upon manner whether Mendota properly spent $1,285,308 of Commission funds in 
accordance with the budget.  

 
 
V. Recommendation 
 
For the reasons stated in this memo, Energy Commission staff recommends that the Energy 
Commission terminate agreement ARV-12-033 with Mendota Bioenergy LLC with cause.   

                                                 
19

 Attachment 17.   
20

 Attachment 19.  


